
Own comments

The parade and the opening ceremony:

+ The marching band

+ The starting location of the parade from the city hall was wisely chosen.

+ The local style coffee ”pystökaffe”

+ Co-operation with university and having students helping whole time was 
necessary.  The calmness of the students no matter the delays

+ Speeches were short

- Problems with the schedule, there was too much time, but it was played safe 
because of the shuttle buses schedules



Own comments Katanpää:

+ Lovely environment, the ships and boats, accessing the boats was 
fluid. 

+ The lunch was a success, the wooden spoon was great, we tried to 
avoid plastic 

+ The different stops at the task route functioned well

+ People seem to enjoyed themselves and the weather was unexpected 
nice

+ The European buffet was popular and most of the food was gone, 
even though there were lots of it!

- There were too much food.  Collecting the food failed. We would have 
needed one person responsible only for the European buffet. There 
was also way too much food, that needed to be kept cold. We didn’t 
know names of foods and how they should be served. Brochures of 
food would be good idea.

- Everyone didn’t fit in sailing boats and visit time in the island was too 
short

- Dividing the participants into groups � this should have been done 
already in the boat and we should have pointed a responsible person to 
gather the teams when at the shore.



Own Comments 
Communication:

+ The external communications was a success

+ There were reporters and press representatives present in the field trips. Local        
News Papers published our written press releases.

+ TV News reports was with us whole day and it was publishes as a head news in 
local news forecast.

+ There was a lot of activity on social media, many reposts through social media 
channels that reached many locals

+ Produced a spectacular video of the event with very little time

+ we made a crisis communication plan, but didn’t need it.



Own comments
Shuttle:

- Expensive and a lot of work

Bus transportation:

+ Bus company did as agreed

- Too much sitting in the busses

Co-operation corner arranged by ENRD and 
Network

- Unfortunately there were more participants than 
expected according earlier years experience

- the space was too small



Own CommentsRaumanmeri venue

+ space enough

+ program was OK, except folkdance

+ Moderator was good

+ band and music was good

- There were not enough food

- Air-conditioning was not functioning because of renovating.

- There should have been more volunteers to make venue ready and someone to show where to go.

Catering:
+ all served food was local



Own comments

• Too much program to fit in three days

• There were more work afterwards than 
we expected. Hundreds of invoices and 
a lot of book keeping


